Name Duration Start Finish Predecessors Resource Names
1 Milestones 0 days |6/1/15 8:00 AM 6/1/15 8:00 AM
2 W Deveopment Infrastructure up 0 days|7/3/15 8:00 AM 7/3/15 8:00 AM 15
3 [y Service Monitoring visible 0 days|7/28/15 8:00 AM 7/28/15 8:00 AM 36
4 Job Status visible 0 days [9/7/15 5:00 PM 9/7/15 5:00 PM 35
5 Initial production release 0 days |[10/9/15 5:00 PM 10/9/15 5:00 PM 46
6 |@F Requierments Collection 10 days|6/1/15 8:00 AM 6/12/15 5:00 PM
7 Initial (Task-level) Release 85 days? |6/15/15 8:00 AM 10/9/15 5:00 PM 6
8 Deploy Dev Database 12 days? |6/15/15 8:00 AM 6/30/15 5:00 PM
9 W Request database 2.5 days|6/15/15 8:00 AM 6/17/15 11:59 AM 6 Developr(DB Spec.)[1...
10 | database creation 4 days |6/17/15 11:59 AM 6/23/15 11:59 AM 9 DBA[5%]
11 Design db 10 days|6/15/15 8:00 AM 6/26/15 5:00 PM 6 Developr(DB Spec.)[1...
12 |w build 1 day?|6/29/15 8:00 AM 6/29/15 5:00 PM 11 Developr(DB Spec.)[1...
13 | make SQLAIchemy model 1 day?|6/30/15 8:00 AM 6/30/15 5:00 PM 12 Developer(Senior)[10...
14 Stand up Webservice vO 25 days |7/1/15 8:00 AM 8/4/15 5:00 PM 13
15 | skeleton w cherrypy+sqlalch... 2 days|7/1/15 8:00 AM 7/2/15 5:00 PM 13 Developer(Senior)[10...
16 |g# write add status methods 5 days|7/3/15 8:00 AM 7/9/15 5:00 PM 15 Developer(Senior)[10...
17 write status display methods 3 days |7/10/15 8:00 AM 7/14/15 5:00 PM 16 Developer(Senior)[10...
18 |o integrate jinja template tool 3 days|7/15/15 8:00 AM 7/17/15 5:00 PM 17 Developer(Senior)[10...
19 | build generic form code 3 days|7/20/15 8:00 AM 7/22/15 5:00 PM 18 Developer(Senior)[10...
20 | add admin forms for Experim... 3 days|7/23/15 8:00 AM 7/27/15 5:00 PM 19 Developer(Senior)[10...
21 | add admin forms for other ba... 3 days|7/28/15 8:00 AM 7/30/15 5:00 PM 20 Developer(Senior)[10...
22 add methods for tasks/jobs 3 days |7/31/15 8:00 AM 8/4/15 5:00 PM 21 Developer(Senior)[10...
23 | Build web scraper 2 days|7/10/15 8:00 AM 7/13/15 5:00 PM 16 Developer(Senior)[10...
24 Build Job intermeidary 26.625 d...|8/5/15 8:00 AM 9/10/15 2:00 PM 22
25 test with self-adding jobs 7 days |8/5/15 8:00 AM 8/13/15 5:00 PM Developer(Batch Spec...
26 |EF build job launch wrapper 5.5 days|8/14/15 4:00 PM 8/24/15 11:00 AM 25
27 jobsub_status scraper 7 days |8/14/15 8:00 AM 8/24/15 5:00 PM 26 Developer(Batch Spec...
28 |BF joblog scraper 6 days|9/2/15 2:00 PM 9/10/15 2:00 PM 27 Developer(Batch Spec...
29 GUI Screens 61 days [6/15/15 8:00 AM 9/7/15 5:00 PM
30 |¥ Research CMS GUI 5 days |6/15/15 8:00 AM 6/19/15 5:00 PM Developer(GUI Spec)]...
31 | Research/Choose Style pack... 10 days|6/15/15 8:00 AM 6/26/15 5:00 PM Developer(GUI Spec)|...
32 Screen Sketches 10 days|6/15/15 8:00 AM 6/26/15 5:00 PM 6 Developer(GUI Spec)|...
33 | Learn JINJA basics 3 days|7/15/15 8:00 AM 7/17/15 5:00 PM 17 Developer(GUI Spec)|...
34 | integrate Style pacakge w/JIN... 3 days|7/20/15 8:00 AM 7/22/15 5:00 PM 33 Developer(GUI Spec)|...
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Name Duration Start Finish Predecessors Resource Names
35 Job status screens 10 days|8/25/15 8:00 AM 9/7/15 5:00 PM 34;27 Developer(GUI Spec)|...
36 Design proper status screen 3 days|7/23/15 8:00 AM 7/27/15 5:00 PM 17;34 Developer(GUI Spec)l...
37 |& Triage Support 15 days [9/14/15 8:00 AM 10/2/15 5:00 PM
38 Web interface to fifelog joblo... 3 days |9/14/15 8:00 AM 9/16/15 5:00 PM
39 Web interface to jobsub_fetc... 6 days |9/14/15 8:00 AM 9/21/15 5:00 PM
40 Job triage screens 9 days |9/22/15 8:00 AM 10/2/15 5:00 PM 34;38;39 Developer(GUI Spec)|...
41 |BF Production Instance 10 days? |9/28/15 8:00 AM 10/9/15 5:00 PM
42 Request VM 1 day?|9/28/15 8:00 AM 9/28/15 5:00 PM
43 Stand up VM 5 days |9/29/15 8:00 AM 10/5/15 5:00 PM 42 SysAdmin[5%]
44 Request DB 1 day?|9/28/15 8:00 AM 9/28/15 5:00 PM
45 Stand up/copy DB 5 days |9/29/15 8:00 AM 10/5/15 5:00 PM 44 DBA[5%]
46 Migrate software 4 days |10/6/15 8:00 AM 10/9/15 5:00 PM 43;45 Developer(GUI Spec)]...
47 |BF Second (Workflow) Release 25 days [10/26/15 8:00 AM 11/27/15 5:00 PM
48 Job Launcher 25 days [10/26/15 8:00 AM 11/27/15 5:00 PM
49 Task/TaskDef->command for... 5 days|10/26/15 8:00 AM 10/30/15 5:00 PM Developer(Batch Spec...
50 Find ready tasks code 5 days|11/2/15 8:00 AM 11/6/15 5:00 PM 49 Developer(Batch Spec...
51 rate limiting/pausing 5 days|11/9/15 8:00 AM 11/13/15 5:00 PM 50 Developer(Batch Spec...
52 Actual launch/testing 15 days|11/9/15 8:00 AM 11/27/15 5:00 PM 50 Developer(Batch Spec...
53 Workflow engine 21 days |10/26/15 8:00 AM 11/23/15 5:00 PM
54 Campaign->task splitter 10 days|10/26/15 8:00 AM 11/6/15 5:00 PM Developer(Senior)[25...
55 Role work queues/approval 5 days|11/9/15 8:00 AM 11/13/15 5:00 PM 54 Developer(Senior)[25...
56 People in roles 3 days|11/16/15 8:00 AM 11/18/15 5:00 PM 55 Developer(Senior)[25...
57 Acting as/vacation 3 days|11/19/15 8:00 AM 11/23/15 5:00 PM 56 Developer(Senior)[25...
58 GUI Screens 14 days |11/9/15 8:00 AM 11/26/15 5:00 PM
59 Workflow approval screen(s) 3 days|11/16/15 8:00 AM 11/18/15 5:00 PM 55 Developer(GUI Spec)l...
60 Role management scrreen(s) 3 days|11/19/15 8:00 AM 11/23/15 5:00 PM 56 Developer(GUI Spec)l...
61 Vacation screens 3 days|11/24/15 8:00 AM 11/26/15 5:00 PM 57 Developer(GUI Spec)|...
62 Campaign status screen(s) 6 days|11/9/15 8:00 AM 11/16/15 5:00 PM 54 Developer(GUI Spec)l...
63 Pending workflow decoration 3 days|11/16/15 8:00 AM 11/18/15 5:00 PM 55 Developer(GUI Spec)l...
64 Experimenter screen(s) 5 days|11/17/15 8:00 AM 11/23/15 5:00 PM 62 Developer(GUI Spec)|...
65 OPOS campaign screens 5 days|11/17/15 8:00 AM 11/23/15 5:00 PM 62 Developer(GUI Spec)|...
66 |BF Third (Bugfix) release 16 days |11/9/15 8:00 AM 11/30/15 5:00 PM
67 Collect bugs 3 days|11/9/15 8:00 AM 11/11/15 5:00 PM Developer(GUI Spec)|...
68 Write test cases 10 days|11/9/15 8:00 AM 11/20/15 5:00 PM Developer(Batch Spec...
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Name Duration Start Finish Predecessors Resource Names
69 patch 3 days|11/23/15 8:00 AM 11/25/15 5:00 PM 68 Developer(Batch Spec...
70 test 3 days|11/26/15 8:00 AM 11/30/15 5:00 PM 69 Developer(Batch Spec...
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